

~~SECRET~~

CONFIDENTIAL

9 September 1959

*Destructor Systems,  
File  
ED 178B*

MEMORANDUM FOR THE RECORD

SUBJECT: Future Plans for Incinerator Study

1. A discussion was held on the above subject on the afternoon of 4 September. [redacted] and I participated in the discussion. The following prescribed plans were formulated as plans of action: 25X1

A. Reduction of noise will be made on prototype no. 1 at [redacted] 25X1

B. An answer to the question of auxiliary power will be provided. An actual emergency or auxiliary power supply will be procured.

C. An installation procedure of the incinerator will be conducted at [redacted] to simulate an actual field installation set up in a room. After installation a test will be conducted using both electrical and auxiliary power. 25X1

D. A full scale test simulating an emergency condition at a field station will be conducted using prototype number 1 at [redacted]. Security will be contacted first and they will have to specify the type of paper and amount of paper to be destroyed. 25X1

E. The inner liner of prototype no. 1 unit will have to be repaired or replaced prior to the simulated emergency destruction test.

25X1

:mc

25X1

~~SECRET~~

CONFIDENTIAL